



2019 Surface Seal Project Schedule Week of 6/10/19 to 6/14/19*

(Updated on 6/10/19)

Monday 6-10

Small segments of asphalt concrete patching on all the project streets outlined on the map.

Thursday 6-13

Chip Seal Layer 1 at the following streets:

Benito St – Soquel Av to Benito Av
Benito St – Water St to dead end
Benito St – Benito Av to dead end
Belvedere Te – N Branciforte to dead end
Clinton St – Seabright Av to dead end
Cottonwood St – River St to dead end
Francis Ct – Windham St to dead end
Hanover St – S Branciforte Av to dead end
Madrone St – River St to dead end
May Av – Leonard St to Water St
McCornick St – N Branciforte Av to dead end
Ocean View Av – Soquel Av to Broadway
Ocean View Av – Broadway to dead end
Potrero St – Mora St to RR Tracks
Potrero St – from RR Tracks to River St
Reed Wy – Water St to Berkeley Wy
Sumner St – Clinton St to dead end

Friday 6-14

Chip Seal Layer 1 at the following streets:

Amat St – Mora St to Potrero St
Amat St – Mora St to dead end
Anita St – Bay St to end
Baldwin St – King St to Escalona Dr
Berkshire Av – Mission St to Escalona Dr

Colorado St – Anthony St to King St
Dimond St – Walnut Av to Sherman St
Josephine St – River St to dead end
Kenneth St – Olive St to Bay St
Miles St – King St to Dimond St
Mora St – River St to Potrero St
Olive St – Escalona Dr to Kenneth St
Otis St – Mission St to King St
Peyton St – King St to Escalona Dr
Sadi St – Seaside St to dead end
Seaside St – Acadia Av to Laurent St
Toledo St – Olive St to Bay St
Van Ness Av – Mission St to California St
Walti St – Laurel St to dead end
West Av – Miramar Dr to east end
West Av – Miramar Dr to west end
Younger Wy – Second St to Third St

Monday 6-17

Chip Seal Layer 2 at the following streets:

Benito St – Soquel Av to Benito Av
Benito St – Water St to dead end
Benito St – Benito Av to dead end
Belvedere Te – N Branciforte to dead end
Clinton St – Seabright Av to dead end
Cottonwood St – River St to dead end
Francis Ct – Windham St to dead end
Hanover St – S Branciforte Av to dead end
Madrone St – River St to dead end
May Av – Leonard St to Water St
McCornick St – N Branciforte Av to dead end
Ocean View Av – Soquel Av to Broadway
Ocean View Av – Broadway to dead end
Potrero St – Mora St to RR Tracks
Potrero St – from RR Tracks to River St
Reed Wy – Water St to Berkeley Wy
Sumner St – Clinton St to dead end

Tuesday 6-18

Chip Seal Layer 2 at the following streets:

Amat St – Mora St to Potrero St
Amat St – Mora St to dead end
Anita St – Bay St to end
Baldwin St – King St to Escalona Dr
Berkshire Av – Mission St to Escalona Dr

Colorado St – Anthony St to King St
Dimond St – Walnut Av to Sherman St
Josephine St – River St to dead end
Kenneth St – Olive St to Bay St
Miles St – King St to Dimond St
Mora St – River St to Potrero St
Olive St – Escalona Dr to Kenneth St
Otis St – Mission St to King St
Peyton St – King St to Escalona Dr
Sadi St – Seaside St to dead end
Seaside St – Acadia Av to Laurent St
Toledo St – Olive St to Bay St
Van Ness Av – Mission St to California St
Walti St – Laurel St to dead end
West Av – Miramar Dr to east end
West Av – Miramar Dr to west end
Younger Wy – Second St to Third St

*(subject to change based on weather conditions)